

Agenda Item 9c

	Primary Resp	11/6	11/7	11/8	11/9	11/10	11/11	11/12	11/13	11/14	11/15	11/16	11/17	11/18	11/19	11/20	
Plan	Carie	Make and send plan**															
Splash and Help Page	Carie																
Criteria, Subc, scales	Ctte/C&N	Sched	Work on scales with experts				Conf with ctte			Write up and push out			discuss				
Tech ratings, unc	City then Cons/C&N																
Soc-Pol ratings, unc	Ctte/C&N	Q: can we create a by-criterion uncertainty approach/capability?												exercise in meeting?		City beg	
Weights	Ctte																
Futures, Prob Stmnts	RM/Rick								Rick and Rosemary maybe late packet				discuss				
Learning, collaborating																	
Tool capabilities	Philip/Carie																
Uncertainty									Uncertainty			Numeric scales		Scales F			
Juxtaposition							Design			Sample futures for testing							
Constituency Involv't	Discuss																
Reports	Philip/ NC&R	Get out the Convention Report															

** I think the plan should include this spreadsheet, something partnering-agreement-like about what the ctte is going to be doing with the model--including the Kaffeeklatsch, a description of the fun and frolic in December and a description of Philip's upcoming two reports and what they will accomplish.

Carie in SC
 Meeting Days
 Packet Day

11/21 11/22 11/23 11/24 11/25 11/26 11/27 11/28 11/29 11/30 12/1 12/2 12/3 12/4 12/5 12/6 12/7 12/8 12/9 12/10 12/11

Revise and send plan

Revise and send if necessary*

plans raw, technical End Write up and push out*

Each ctte member provides
Each ctte member provides

Consultants pro

Revise and send if necessary*

schedule Kaffeeklatsch

Online Kaffeeklatsch work model End submit Deadline!

Prelim Report

load

Juxtapose Future I am done!

*The asterisk means that all these elements are necessary for pushing out the fully functioning model; some may need a quick turn-around to the ctte, others will be settled well enough that they can be returned to the ctte in the form of the 'pushed out' model revision. I.e., in the online model they will be using all month.

12/12 12/13 12/14 12/15 12/16 12/17 12/18 12/19

Dry run with city and consultants

provide some refined

consultant city Consultants discuss assumptions and ratings on the fly as Philip makes model adjustments in 'what if' style

Yes!

Final MCDS Recon Report deadline tbd