
Element 0: CIP and WCMP

Element 1: In Lieu

Current policy

Element 2: ASR

Element 3

Staggered Development Approach
Risk Scenario A

Watershed fire; Extended severe drought; Inability to negotiate agreements or water rights; Earthquake

3.1           3.2       3.3           3.4 

2.1 2.2            2.3            2.4 2.5

1.1 1.2 1.3 1.4 1.5
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Year 2015 2016 2020 2025 2030     2045

Decision node

Transfer station to new action

Element not effective in risk scenario A. Timing of risk event not specific.

Terminal

Water delivery

Element 0: CIP and WCMP

Element 1: In Lieu

Current policy

Element 2: ASR

Element 3

Staggered Development Approach
Risk Scenario B

Lack of regulatory approval or public acceptance

3.1           3.2       3.3           3.4 

2.1 2.2            2.3            2.4 2.5

1.1 1.2 1.3 1.4 1.5

Year 2015 2016 2020 2025 2030     2045

Decision node

Transfer station to new action

Element not effective in risk scenario B. Timing of risk event not specific.

Terminal

Water delivery
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